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May 19,2003

To: Mr. Robert C. Hubbard, Director
Morrtgome~ County Dept. of Permitting Services

From: RichardG. Hawes, Director
Dept. of Facilities Management

Subieck Sediment Control Permit No,,206930
CfaWsburg Town Center
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~dy 16,2003

Mr. Robert C. Hubbard, Dirwtor
Montgomwy County Depatient of Pemritting Services
255 Rochille Pike – Swond Floor
RockvilIe, M~land 20850

Dear M,, Hubbmd:

RR Sediment Control Permit No. 206930
(C1arksbur~Dmasc.s Elementary School #7
and Kirr~s Pond Locfl Pwk)

This is to request on behaIf of Montgomery County Public Schools, an expedited review of the
second submission of the $edirnent control plan for rough grading of the fiture ba[Ifields in the
Terrabrook Devekrpmcnt in Cltiburg. The pkm was submitted to your office on May 16,2003.

Dedication of a portion of Clarksbur@masms Elementary School #7 and r~lacement ball fields
is required & a part of the preti~ plan approval for the C]arksburg Town Center, Construction
of the school must be~n by early spring of 2005 in order for it LOopen on time in the fall of 2006,.
Howevm, m a conditio]l of prefimirr~ plan appreva[, before school construction can conmence,
the adjacent bdficlds must be ~ad@ seeded and made ready for USC,a process that takes two
growing svfiom,,

b order to Mere to tbe constmction phasing and have the school open on time, the erosion and
sediment control psrnrit for baflfield wading mnst be issud by June 15, 2003. A expedited review
will benefit Montgomery County Pubtic Schools and the M~land-Nati.onal Capital Park and
Planntig Cornrnissio~lby saving pubhc finds that would otherwise have to be spent to proceed with
the permitting process and rough wading of the site,
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Mr. Robefi Hubba~d

No.5638 P. 3

May 16,2003

copy to:
M. hehr
Ms. Graves
Mr. OBrym
Ms. Twirr
Mr. PoweU
Mr. Shpur
Mr. Derosa

I

Thd you for your consideration.

.:

Richzd G. Haw=, Dirwtor
Deptient of Facilities Mm~cmmt

RGW mpw

1



~EWROO]<”

February 5,2003

Mr. Richard Gee
Water Resources Analyst
Montgomery County, DPS
Department of Permitting Services
255 Rockville Pike, 2“dfloor
Rockville, Maryland 20850-4166

Re: Building Petits-Clarksburg Town Center

Dear Richard

It is my understanding that DPS will release a total of 50 building permits in the
Clarksburg Town Center project until the construction permit is issued for storm water
management pond number 2. Below is the list of the 50 lots that should be released prior
to the construction permit for pond #2 being issued.

● Lots 1-11, block AA, Craftstar Homes, doing business as Town Center, L.L.C,
● Lots 12-19,block AA, NVHomes
● Lots 1-14, block DD, NVHomes
. Lots 15-20, block DD, Miller and Smith
● Lots 1-11, block EE, Craftstar Homes, doing business as Town Center, L.L.C.

Please feel free to cdl me if you have any questions at 703.467.3880.

Sincerely,
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February 5,2003

Mr. Richard &e
Water Resources Adyst
Montgomery County, DPS
Department of Permitting Services
255 Rockville Pike, 2’d floor
Rockville, Maryland 208504166

Re: Building Permits-Clarksburg Town Center

Dear Richard:

It is my understanding that DPS will release a total of 50 building permits in the
Clarksburg Town Center project until the construction permit is issued for storm water
management pond number 2. Below is the fist of the 50 lots tiat should & released prior
to the constriction permit for pond W being issued.

● Lots 1-11, block ~, . — -. . .. ..
● Lots 12-19,block M,
● Lots 1-14, block DD,
● Lots 15-20, block DD, X““.
● Lots I-n, block=, c . ..17’. .= —

Please feeI free to cdl me if you have any questioha at 703.467.3880.

Since~ly,

*

, ~v, 4
Vice Presid t
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, ~ p\4P5e j-~
Mr.Richard Gee
Water Resources ~afYst

Tb fiE KELGA5EP
Montgomery County, DPS $.& o“~ .
Department of Permitting Services

o z/ fQ/03

255 Rockville Pike, 2ndfloor
Rockville, M~land 208504166 La

Re: Building Permits-CIarkaburg Town Center

Dear Richard

It is my understanding that DPS will release a total of 50 building permits in the
Clarkaburg Town Center project until the construction permit is issued for storm water
management pond number 2. Below is the Est of the 50 lots that should be released prior
to the construction permit for pond W being issued.

c Lots 1-11, bIock n, ‘~’””- : ,. —.-.

● Lots 12-19,block M,
● Lots 1-14, block DD,
. Lots 15-20, block DD, m‘.’. . .. ::.
● Lots 1-11, block=, C ;7. .-

Please feel free to cdl me if you have any questions at 703.467.3880.

Sincerely,

+

, avs d
Vice Presid t


